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CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Stevens Creek Trail and Wildlife Corridor, 
Reach 4, Segment 1, Project 99-25—Accept 
Construction 

RECOMMENDATION 
 
Accept Stevens Creek Trail and Wildlife Corridor, Reach 4, Segment 1, Project 99-25, and 
authorize the final contract payment. 
 
FISCAL IMPACT 
 
Stevens Creek Trail and Wildlife Corridor, Reach 4, Segment 1, Project 99-25, is a funded 
capital improvement project with an amended project budget of $4,761,156 comprised of 
$1,780,750 from outside grants, $1,100,000 from CIP reserves, $1,794,000 from the Shoreline 
Community Fund, $86,806 from the Park Land Dedication In-Lieu fee and related sources.  
The final construction cost of $3,760,086 is within the construction budget of $3,979,805. 
 
BACKGROUND AND ANALYSIS 
 
On March 27, 2001, the City Council awarded the construction contract to Gordon N. Ball, 
Inc., of Alamo, California at the low bid price of $3,579,805 and authorized a $400,000 con-
struction contingency.  This segment of Stevens Creek Trail extended the existing trail south 
from Dana Street to Yuba Drive between Highway 85 and Stevens Creek.  The narrow width 
available between the Highway 85 sound wall and Stevens Creek, coupled with the elevation 
changes required to pass under two freeway ramps and over Highway 237, made this a very 
challenging construction project.  Retaining walls were constructed along almost the entire 
trail alignment to support the trail along the creek and to hold back the slopes adjacent to 
Highway 85.  A switchback configuration at the southbound approach to the new bridge over 
Highway 237 allowed the trail to meet Americans with Disabilities Act slope requirements.  
Irrigation and landscaping were installed along the trail.  The landscaping featured native 
plants, including oak trees that were germinated from acorns collected from the Stevens 
Creek Corridor.  The new trail was dedicated for public use on October 12, 2002. 
 
The final construction cost of $3,760,086 included three change orders totaling $180,281.  A 
summary of the change orders is shown on Attachment 1.  All work has been completed in 
accordance with the plans and specifications. 
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Attachment: 1. Change Order Summary 
 
cc: APWD—Ko, CE, DE, SCE—Callan, SPWI, F/c 


